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ESTIMATE RUN 10/11/2011

ESTIMATE SUMMARY 12:57:07

CONTID: C18024         ESTIMATE NO: 0001 PROG 2005

PCN: 18024-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TRAFFIC SIGNAL IMP (4 LOCATIONS) PERCENT TIME:

PROJECT NO: FSA C110-032                  

TRAFFIC SIGNAL IMP (4 LOCATIONS)

NAME OF ROAD: 72; 121; 177; 287

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 09/30/2011 DATE TIME STARTED 09/19/2011

6309 MONARCH PARK PLACE SUITE 200 DATE LET 07/21/2011 DATE WORK BEGAN

 DATE AWARDED 07/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2011 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 09/19/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,238,171.91 PARTICIPATING $ $ 80,065.95

AWARD PROJECT AMT: 1,110,509.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 119,280.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,772.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.92

WORK DAYS

WORK DAYS

6.47%

1,158,105.96

80,065.95

199,346.35

197,574.25

$

$

$

$

80,065.95

0.00

80,065.95

119,280.40

199,346.35

-1,772.10

0.00

197,574.25

0.00

AMOUNT DUE 197,574.25 197,574.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,574.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6 ARAPAHOE, REGION 6

9.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18024-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 0.000

6.530

202-00190  
 

100.000

SY  

14.45000 94.366.530

94.36

0010 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

457.000

LF  

7.76000 0.000.000

0.00

0015 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

124.000

SY  

20.33000 0.000.000

0.00

0020 Removal of Asphalt Mat 0.000

4.660

202-00220  
 

122.000

SY  

10.70000 49.864.660

49.86

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

620.000

SF  

3.21000 0.000.000

0.00

0030 Removal of Light Standard 0.000

0.000

202-00700  
 

1.000

EACH

276.00000 0.000.000

0.00

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

74.00000 0.000.000

0.00

0040 Removal of Sign Panel 0.000

0.000

202-00821  
 

2.000

EACH

30.00000 0.000.000

0.00

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

13,606.00000 0.000.000

0.00

0050 *Potholing 0.000

0.000

203-01597  
 

100.000

HOUR

142.00000 0.000.000

0.00

0055 Gravel Bag 0.000

72.000

208-00034  
 

550.000

LF  

3.00000 216.0072.000

216.00
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PCN: 18024-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

1,076.00000 1,076.001.000

1,076.00

0065 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

60.000

LF  

13.30000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

16.000

HOUR

30.00000 0.000.000

0.00

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

130.000

HOUR

71.22000 0.000.000

0.00

0080 *Erosion Control Supervisor 0.000

43.250

208-00205  
 

260.000

HOUR

69.55000 3,008.0443.250

3,008.04

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

153.00000 0.000.000

0.00

0090 Reset Sign Panel 0.000

0.000

210-00815  
 

12.000

EACH

48.00000 0.000.000

0.00

0095 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

8.000

EACH

37.30000 0.000.000

0.00

0100 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

6.000

EACH

295.00000 0.000.000

0.00

0105 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

1.000

L S 

1,113.00000 556.500.500

556.50

0110 *Monitoring Technician 0.000

31.500

250-00050  
 

31.500

HOUR

87.00000 2,740.5031.500

2,740.50
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PCN: 18024-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Health and Safety Officer 0.000

8.500

250-00110  
 

8.500

HOUR

87.00000 739.508.500

739.50

0120 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

122.000

SY  

72.23000 0.000.000

0.00

0125 *Drilled Caisson (36 Inch) 0.000

76.000

503-00036  
 

228.000

LF  

212.00000 16,112.0076.000

16,112.00

0130 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

251.00000 0.000.000

0.00

0135 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

42.000

LF  

333.00000 0.000.000

0.00

0140 *Concrete Sidewalk 0.000

0.000

608-00000  
 

41.000

SY  

34.78000 0.000.000

0.00

0145 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

107.000

SY  

112.35000 0.000.000

0.00

0150 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

388.000

LF  

16.05000 0.000.000

0.00

0155 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

120.000

LF  

18.73000 0.000.000

0.00

0160 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

856.000

SF  

8.03000 0.000.000

0.00

0165 Delineator (Type I) 0.000

0.000

612-00001  
 

15.000

EACH

19.36000 0.000.000

0.00
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PCN: 18024-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 Inch Electrical Conduit (Bored) 0.000

887.000

613-00206  
 

4,020.000

LF  

14.21000 12,604.27887.000

12,604.27

0175 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

3,100.000

LF  

14.04000 0.000.000

0.00

0180 *2 Inch Electrical Conduit (Plastic) 0.000

10.000

613-01200  
 

2,250.000

LF  

10.17000 101.7010.000

101.70

0185 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

250.000

LF  

16.09000 0.000.000

0.00

0190 Pull Box (Special) 0.000

6.000

613-07000  
 

24.000

EACH

475.00000 2,850.006.000

2,850.00

0195 Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

38.000

EACH

686.00000 1,372.002.000

1,372.00

0195 MATERIAL ALLOWANCE Pull Box (24"x36"x24") 0.000

36.000EACH

367.18000 13,218.4836.000

13,218.48

0200 Pull Box (24"x36"x18") 0.000

4.000

613-07034  
 

24.000

EACH

633.00000 2,532.004.000

2,532.00

0200 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000

20.000EACH

334.12000 6,682.4020.000

6,682.40

0205 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

4.000

EACH

857.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE Pull Box (30"x48"x24") 0.000

4.000EACH

532.38000 2,129.524.000

2,129.52
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PCN: 18024-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

36,773.00000 0.000.000

0.00

0215 Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

9.000

EACH

331.00000 0.000.000

0.00

0220 Sign Panel (Class I) 0.000

0.000

614-00011  
 

198.000

SF  

17.03000 0.000.000

0.00

0225 Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

16.45000 0.000.000

0.00

0230 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

31.000

LF  

17.23000 0.000.000

0.00

0235 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

3.000

EACH

183.00000 0.000.000

0.00

0240 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

32.000

EACH

476.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdo 0.000

32.000EACH

315.00000 10,080.0032.000

10,080.00

0245 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

78.000

EACH

507.00000 0.000.000

0.00

0245 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

78.000EACH

365.00000 28,470.0078.000

28,470.00

0250 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

10.000

EACH

729.00000 0.000.000

0.00
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PCN: 18024-BID    ESTIMATE RUN

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12 0.000

10.000EACH

500.00000 5,000.0010.000

5,000.00

0255 *Loop Detector Wire 0.000

0.000

614-72875  
 

14,370.000

LF  

2.69000 0.000.000

0.00

0260 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72876  
 

6.000

EACH

559.00000 0.000.000

0.00

0265 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72878  
 

4.000

EACH

715.00000 0.000.000

0.00

0270 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

24.000

EACH

515.00000 0.000.000

0.00

0275 Travel Time Indicator 0.000

0.000

614-80010  
 

2.000

EACH

5,927.00000 0.000.000

0.00

0280 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

2.000

EACH

13,243.00000 0.000.000

0.00

0285 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

2.000

EACH

13,243.00000 0.000.000

0.00

0290 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

1.000

EACH

13,369.00000 0.000.000

0.00

0295 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

1.000

EACH

13,522.00000 0.000.000

0.00

0300 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

1.000

EACH

19,025.00000 0.000.000

0.00
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PCN: 18024-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

2.000

EACH

21,982.00000 0.000.000

0.00

0310 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

7.000

EACH

12,422.00000 0.000.000

0.00

0315 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

3.000

EACH

21,182.00000 0.000.000

0.00

0315 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11) 0.000

3.000EACH

17,900.00000 53,700.003.000

53,700.00

0320 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

405.000

LF  

1.30000 0.000.000

0.00

0325 Optical Transceiver 0.000

0.000

614-87020  
 

1.000

EACH

2,891.00000 0.000.000

0.00

0330 Video Optical Transceiver 0.000

0.000

614-87028  
 

4.000

EACH

2,353.00000 0.000.000

0.00

0335 Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

4,067.00000 0.000.000

0.00

0340 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

4,100.00000 0.000.000

0.00

0345 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

530.000

LF  

0.82000 0.000.000

0.00

0350 *Construction Surveying 0.000

0.250

625-00000  
 

1.000

L S 

3,600.00000 900.000.250

900.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

83,984.00000 20,996.000.250

20,996.00

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

535.00000 0.000.000

0.00

0365 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

107.000

SF  

19.26000 0.000.000

0.00

0370 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

6,194.000

SF  

7.49000 0.000.000

0.00

0375 *Flagging 0.000

65.000

630-00000  
 

500.000

HOUR

25.89000 1,682.8565.000

1,682.85

0380 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

32.000

HOUR

91.00000 0.000.000

0.00

0385 *Traffic Control Inspection 0.000

5.000

630-00007  
 

52.000

DAY 

75.00000 375.005.000

375.00

0390 *Traffic Control Management 0.000

9.000

630-00012  
 

130.000

DAY 

600.00000 5,400.009.000

5,400.00

0395 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

20.000

EACH

32.00000 32.001.000

32.00

0400 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

40.000

EACH

32.00000 352.0011.000

352.00

0405 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

2.000

EACH

214.00000 107.000.500

107.00
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REF
NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Drum Channelizing Device 0.000

6.000

630-80360  
 

100.000

EACH

5.35000 32.106.000

32.10

0415 *Traffic Cone 0.000

19.500

630-80380  
 

50.000

EACH

1.07000 20.8719.500

20.87

0420 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

525.000

F A 

1.00000 0.000.000

0.00

0450 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0455 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

12:57:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A Environmental Health & Safety Management 0.000

6,115.400

700-70589  
 

6,115.400

F A 

1.00000 6,115.406,115.400

6,115.40

CAT 199,346.35199,346.351,236,901.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Sanitary Facility 0.000

0.000

620-00020  
 

2.000

EACH

635.00000 0.000.000

0.00

CAT 0.000.001,270.00CURRENT AMT0400 $ $ $

$ 199,346.35199,346.35$1,238,171.91$CURRENT AMTPROJECT TOTAL


